

#	Info	Title	Flag Status	WK 52, December				WK 1, December 2010					WK 2, January 2011							WK 3, January 2011							WK 4, January 2011							WK 5, January 2011							WK 6, February 2011				
				22	23	24	25	26	27	28	29	30	31	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	01
0	📄	<b>LCC High Level Capital Raising Preparation Phase Timetable</b>	🚩	LCC High Level Capital Raising Preparation Phase Timetable																																									
1		<b>Confidentiality Agreement</b>	🚩												Confidentiality Agreement					3.5 days ?																									
4	📄	<b>Due Diligence List</b>	🚩												Due Diligence List							1 week ?																							
9	📄	<b>Information Flyer</b>	🚩												Information Flyer							1.6 weeks ?																							
17	📄	<b>Potential Investor List</b>	🚩												Potential Investor List							4.5 days ?																							
22		<b>Financial Model</b>	🚩												Financial Model							2.5 weeks ?																							
28	📄	<b>Information Memorandum</b>	🚩												Information Memorandum							3.1 weeks ?																							
38	📄	<b>Investor Contact Script</b>	🚩												Investor Contact Script							1.2 weeks ?																							
44	📄	<b>Initial Due Diligence Data Room Preparation</b>	🚩												Initial Due Diligence Data Room Preparation							3 weeks ?																							
50	📄	<b>Investor Management Presentation</b>	🚩												Investor Management Presentation							2.1 weeks ?																							

LCC Indicative Capital Raising Preparation Timetable